



## EPM reports to the public opinion:

EPM received the Report No. 18 of the Audit of the Obligation to Comply with the Schedule for the Construction and Startup of Commercial Operation of the Ituango Hydroelectric Plant [*Auditoría a la Obligación de Cumplir el Cronograma para la Construcción y Puesta en Operación Comercial de la Hidroeléctrica Ituango*] (S Curve), with cut-off on June 30, 2018.

This report is produced in compliance with Resolution CREG 071 of 2006.

It concludes, based on information provided by EPM, that the project is behind schedule.

In accordance with the regulation, an administrative action will be filed, in which, within the framework of the due diligence, the corresponding measures will be adopted in accordance with the circumstances that led the project to be delayed, and the competences of the CREG.

Depending on the result of the administrative action described above, the CREG will define the execution or non-execution of the construction and startup guarantees, which amount to USD 42.25 million, and the loss of the firm energy obligations assigned to the project.

**Medellin, October 31, 2018**